Building Design and Construction Manual

PART B — CAPITAL IMPROVEMENT CONSTRUCTION PROJECTS SUBJECT TO SBAC PROCEDURES

CHAPTER 7 - PROCUREMENT OF ALTERNATIVE PROEJCT DELIVERY BUILIDNG CONSTRUCTION

1.0 General Information

1.1

The State of Kansas allows the use of Alternate Delivery Methods for building construction for
state-funded projects on a case-by-case basis under the Kansas alternative project delivery
building construction procurement act. (K.S.A. 75-37,141 et seq.)

2.0 Annual Statement of Qualifications

2.1

22

2.3

24

The Secretary of Administration, by statute, annually requests firms engaged in the lawful
practice of construction management at-risk or design-build services to submit a statement of
qualifications (SOQ) and performance data.

2.1.2 Arequest for annual qualification statements shall be published in the Kansas Register at
the end of each year.

Form 050 - Professional Qualifications is to be used. It is available at
http://admin.ks.gov/offices/ofpm/dcc/f-and-d. The following information is required on the form:

2.21 The firm’s capacity and general experience, including specific roles on similar or related
projects.

2.2.2 The capabilities and other qualifications of the firm’s personnel.

2.2.3 Such other information related to qualifications and capability of firm to perform
construction services for projects.

Each completed Form 050 — Professional Qualifications and supplemental information should be
delivered to DCC as described in the annual advertisement. By statute, SOQs are required to be
filed and made available to the State Building Advisory Commission (SBAC) and to the
Negotiating Committees.

Eligible firms, which have never sought State work, are encouraged to contact DCC regarding the
State's eligibility, qualification, nomination and selection procedures and policies.

3.0 Public Hearing

3.1

3.2

July 2016

An Owner, after evaluating the type of project contemplated and the alternative project delivery
method desired for building construction, shall request the State Building Advisory Commission
(SBAC) schedule a public hearing. See Part B — Chapter 1 for owner requirements and action.

3.1.1  DCC will notify the SBAC and schedule a date for a public hearing.

3.1.2 DCC will publish a notice in the Kansas Register at least fifteen (15) days prior to the
hearing.

The SBAC shall approve those projects for which the use of alternative project delivery
procurement process is appropriate. The SBAC will consider the following factors:

3.2.1 The likelihood that the alternative project delivery method of procurement selected will
serve the public interest by providing substantial savings of time or money over the
traditional design-bid-build delivery process.
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3.3

3.4

3.5

3.2.2 The cost savings should be presented as a dollar savings per month for every month of
time that is saved by using the CMAR process.

3.2.3 The ability to overlap design and construction phases is required to meet the needs of the
end-user.

3.24 The use of an accelerated schedule is required to make repairs resulting from an
emergency.

3.2.5 The project presents significant phasing or technical complexities, or both, requiring the
use of an integrated team of designers and constructors to solve project challenges
during the design or pre-construction phase.

3.2.6 The use of an alternative project delivery method will not encourage favoritism in
awarding the public contract or substantially diminish competition for the public contract.

3.2.7 The ability of the Owner to fund the stipend offered to qualified design-build proposers.

Eligibility requirements for construction management at-risk services are dependent upon the
scope of the project.

If the SBAC determines the eligibility criteria for use of an alternative project delivery method is
not met and the project does not qualify, the Owner will be notified to use the traditional design-
bid-build delivery method.

If the SBAC determines the eligibility criteria for use of an alternative project delivery method is
met, the Owner will be notified to proceed with the proposed alternative method of project
delivery. (See Part B — Chapter 1 for further owner requirements and action.)

Announcement of Alternative Project Delivery Building Construction

Announcement of Alternative Project Delivery Building Construction will be announced in an
advertisement published in the Kansas Register requesting proposals for the approved method
from construction management at-risk or design-build firms interested in the project.

4,11 The Kansas Register is the official publication where all requests for alternative delivery
methods for building construction projects funded by state tax dollars are announced.

4.1.2 Capital Improvement Projects funded by other means may also elect to use the above
methods.

Construction Management At-Risk Project Delivery Procedures

4.0

41
5.0

5.1
July 2016

General Information

5.1.1 DCC, with the advice of the SBAC, shall determine the scope and level of detail required
to permit qualified construction managers or general Contractors to submit construction
management at-risk proposals in accordance with the agency’s proposal.

5.1.2 Construction manager at-risk or general Contractor shall be selected as early as the
schematic design phase and prior to completion of the construction documents phase.

5.1.3 The project design professional may be employed or retained by the agency to assist in
the construction manager at-risk selection process. The design professional shall be
selected and contracted separately (K.S.A. 75-1257).
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5.2

5.3

DCC shall solicit proposals on behalf of the Owner in a three-stage qualifications-based selection
process.

5.2.1 Phase | shall be the solicitation of qualifications for consideration by the SBAC which will
nominate a minimum of three but not more five firms to Phase II.

5.2.2 Phase Il shall be the solicitation of a Request for Proposal (RFP) for the project from the
SBAC nominated firms. Included in this phase are the technical proposal and the cost
proposal.

5.2.3 Phase lll shall include an interview with each proposer to present their qualifications and
to answer questions.

Phase | Requirements. Submit proposals as outlined below.

5.3.1  When a request for an alternative project delivery service is advertised in the Kansas
Register, all eligible firms may submit a proposal to the SBAC indicating their interest in
being nominated by the SBAC for the advertised services.

5.3.1.1  Should there be any conflicts between the Kansas Register advertisement and
the requirements listed below or anywhere else, firms shall follow the
requirements listed in the Kansas Register advertisement.

5.3.2 Each proposal for advertised services shall contain the following information in the order
proved below:

5.3.2.1  Aletter of interest, of no more than two pages in length.
5.3.2.2 Forms 051, 052, 053, and 054 shall be a maximum of forty (40) 8 2" x 11”
pages of readable surfaces. Double sided pages do not increase the forty (40)
page readable surfaces limit.
5.3.2.3  The following information shall be included on forms 051, 052, 053, and 054:
5.3.2.2.1  Similar project experience;

5.3.2.2.2 Experience in type of project delivery system;

5.3.2.2.3 Description of the construction manager or general contractor project
management approach;

5.3.2.2.4 Bonding capacity, including the ability of providing a public works
bond (K.S.A. 60-1111) and evidence of such bonding capacity.
Failure to present such evidence will deem the firm as un-qualified
for selection under Phase I.

5.3.2.25 References from design professionals and Owners from previous
projects and financial statements not to exceed ten (10) readable
surfaces. Double-sided pages do not increase the ten (10) page
readable surfaces limit.

53.22.6 An updated Form 050 - Professional Qualifications for each
proposing firm and each consulting firms should be included at the
end of each proposal.
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54

5.3.3 Each proposal shall be submitted in the following format:

5.3.3.1

5.3.3.2

5.3.3.3

One condensed or optimized PDF document less than 5 MB in size, delivered
to DCC on a CD/DVD or flash drive along with a paper transmittal. E-mail
transmissions will not be accepted.

The title of the electronic submission will contain the following information in
this order: firm name or acronym, agency abbreviation, project title. (Exp. Joe
Architect KU Haworth Hall Electrical Distribution Replacement.pdf)

Paper copies, if requested, shall be an exact duplicate of the PDF proposal,
submitted in a loose-leaf binder, bound together or stapled.

5.3.4 DCC will receive and deliver to the commissioners all submittals that are received prior to
the advertised deadline.

5.3.4.1

5.3.4.2

5.3.4.3

Late submissions will not be delivered to the commissioners.

In the event that State of Kansas offices in Shawnee County are closed on the
day proposals are due, the due date for proposals will be considered the next
business day state offices resume operation.

Firms interested in tracking the delivery of their submittal should do so through
their delivery service, not DCC.

Phase Il Requirements. Firms nominated by the SBAC in Phase | shall respond to a Request for
Proposal (RFP) prepared by the Owner and forwarded by DCC. Owner Requirements are
outlined in Part B — Chapter 1.

5.4.1 The Owner determines what is included in the RFP, but items may be part of the RFP
may include but are not limited to:

5.4.1.1

54.1.2

5413

5414

5415

54.1.6

54.1.7

54.1.8

54.1.9

5.4.1.10

The pre-interview meeting date, time and location,
The date of the interviews and the potential schedule,
Project Budget,

Project Schedule,

Building Program,

Score Sheet,

Contract documents and

Site constraints and staging areas.

The cost proposal form provided by DCC.

Other information the Owner identifies as beneficial to the understanding of the
project.

5.4.2 The firm shall provide information outlined in the request for proposal.

Part B — Chapter 7 —
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5.5
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5.4.3 The request for proposal will include a technical and cost proposal.
5.4.4 Each technical proposal shall be submitted in the following format:

54.4.1 One condensed or optimized PDF document less than 5 MB in size, delivered
to DCC on a CD/DVD or flash drive along with a paper transmittal. E-mail
transmissions will not be accepted.

5.4.4.2 The title of the electronic submission will contain, in this order, the following
information: firm name or acronym, agency abbreviation, project title. (Exp.
Joe Architect KU Haworth Hall Electrical Distribution Replacement.pdf)

5.4.4.3 Paper copies, if requested, shall be an exact duplicate of the PDF proposal,
submitted in a loose-leaf binder, bound together or stapled.

5.4.5 DCC will receive and deliver to the Negotiating Committee all technical proposals that are
received on or before the closing date.

5.4.6 Cost proposals shall be submitted on the DCC form provided by the Owner and shall be
delivered to DCC as directed on the form. The form may be found at
http://admin.ks.gov/offices/ofpm/dcc/alt-del-forms.

5.4.6.1 Cost proposal forms will not be sent to the Owner.

5.4.7 Once the interviews are completed, the chairman of the negotiating committee shall notify
DCC via e-mail and the scoring information pertaining to the cost proposals will be
transmitted to the negotiating committee via e-mail.

5.4.8 Proposals should be delivered to DCC on or before the deadline noted in the
advertisement.

Phase Ill Process

5.5.1  The Negotiating Committee shall interview all firms. The firms will present their proposed
team members, qualifications, project plan, and answer questions.

5.5.2 The scoring process will include three separate criteria, the written documentation, the
Interview and the cost proposal.

5.5.2.1  The interview shall not be more than 50% of the overall score.
5.5.2.2 The proposed fees shall not be more than 25% of the overall score.

5.5.3 The Negotiating Committee shall select the firm providing the best value based on the
score sheet criteria identified by the Owner in the RFP.

5.5.4 The Negotiating Committee shall proceed to negotiate with and to enter into contract with
the firm receiving the best total score.

5.5.4.1 Negotiations procedure shall be the same process undertaken to contract with
design professionals. (K.S.A. 75-1250)

5.5.4.2 Should the Negotiating Committee be unable to negotiate a satisfactory
contract with the firm with the best score, negotiations with that firm will

Part B — Chapter 7 — Procurement of Alternative Project Delivery Building Construction
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5.6

5.7

5.8

terminate and the committee will begin negotiations with the firm with next best
score.

5.5.5 If the Negotiating Committee determines that it is not in the best interest of the Owner to
proceed with the project pursuant to the proposals offered, the committee shall reject all
proposals. If all proposals are rejected, DCC may solicit new proposals using different
design criteria, budget constraints, or qualifications.

5.5.6 The contract to perform construction management at-risk (CMAR) services shall be
prepared by the Secretary of Administration and entered into between the Owner and the
firm performing the services. A contract utilizing a cost-plus guaranteed maximum price
shall return all savings under the guaranteed maximum to the Owner.

5.5.6.1 The draft contract, if not provided in the Phase |l request for proposal package,
will be provided prior to negotiations.

Record of Selection Process
5.6.1  The selection of the CMAR firm will be reported to the SBAC.

5.6.2 The list of nominated firms as well as the selected firm will be announced at
http://admin.ks.gov/offices/ofpm/dcc/cmar.

Contract

571 The CMAR firm will receive a contract on AIA form(s) referenced in the RFP. The
contract will be administered by the agency.

Construction Phase Process

5.8.1 Each bid package will be required to be reviewed and approved by DCC. Some bid
packages will be released without an approved code footprint on file with DCC. These
may include, but are not limited to: ultilities, site clearing and grading, footings and
foundations, superstructure.

5.8.2 A permit to build on the interior build-out package will be issued under the following
conditions:

5.8.2.1  An approved code footprint for the entire project must be on file at DCC.

5.8.2.2 If work is being performed on an occupied building, an approved temporary
egress and construction separation document must be approved and on file at
DCC.

5.8.2.3  Construction documents, if not 100% complete, must show at a minimum
conformance to the approved code footprint.

5.8.3 When the construction documents have been approved by DCC, a permit to build has
been issued for the package and construction manager is ready to release a portion of
the project for bidding, the Contractor shall provide language for a construction services
bid notice. DCC will forward the notice for publishing in the Kansas Register and in such
other appropriate manner for the construction manager as may be determined by the
Owner.

Part B — Chapter 7 — Procurement of Alternative Project Delivery Building Construction
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5.8.3.1  Each bid notice shall include the request for bids and other bidding information
prepared by the CMAR and the Owner with the assistance of DCC.

5.8.3.2  Current statements of qualifications and performance data, along with all
information and contractor evaluations, Form 610, shall be made available to
the construction manager and the Owner. If a firm submitting a bid proposal
fails to submit the requested information, such firm will be deemed unqualified
for selection.

5.8.3.3 The Owner may allow the CMAR to self-perform construction services,
provided the CMAR submits a bid proposal under the same conditions as all
other competing firms.

5.8.3.4 The CMAR shall evaluate the bids to determine the lowest responsible bidder.

5.8.3.5 In the case of CMAR self-performed work, the Owner and the Department of
Administration shall determine the lowest responsible bidder.

5.8.3.6 The CMAR will enter into a contract with each firm performing construction
services for the project and make a public announcement of each firm
selected.

The CMAR will be required to provide appropriate bonds and insurance to DCC after the
award of each bid package when the construction contract amendment for the bid
package is signed by all parties.

Design-Build Project Delivery Procedures

6.0
6.1
6.1.1
6.1.2
6.1.3
6.1.4
July 2016

General Information

DCC, with the advice of the SBAC, shall determine the scope and level of detail required
to permit eligible firms to submit design-build proposals in accordance with the Owner’s
RFP.

DCC, on behalf of the Owner, shall publish a notice to interested proposers announcing
the required project services in the Kansas Register at least fifteen (15) days prior to the
closing deadline.

The notice shall include a description of the project, the procedures for submittal, the
selection criteria to be used, the time and place and other specific instructions for the
receipt of the proposals.

6.1.3.1 Proposals not submitted in strict accordance with such instructions shall be
subject to rejection.

Prior to the notice published in the Kansas Register, a RFP shall be prepared by the
agency containing the following minimum information.

6.1.4.1 Procedures to be followed for submitting proposals, the criteria for evaluation
of proposals and their relative weight, and the procedures for making awards.

6.1.4.2 Proposed terms and conditions of the design-build contract.

6.1.4.3  Design criteria package.

Part B — Chapter 7 — Procurement of Alternative Project Delivery Building Construction
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6.2

6.3

6.4
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6.1.4.4  Description of drawings, specifications, or other information to be submitted
with the proposal, with guidance as to the form and level of completeness of
the submittal that will be acceptable.

6.1.4.5 Schedule for planned commencement and completion of the design-build
contract.

6.1.4.6  Budget limits for the design-build contract.

6.1.4.7 Requirements, including any available ratings for security (bid) bonds,
performance bonds, payment bonds, and insurance.

6.1.4.8  Other information the agency chooses to supply, such as surveys, soil reports,
drawings of existing structures, environmental studies, photographs, or
references to public records.

DCC shall solicit proposals in a three-stage qualifications-based selection process.

6.2.1

6.2.2

6.2.3

Phase | shall be the solicitation of qualifications for consideration by the SBAC, which will
nominate a minimum of three but not more than five design-build teams to advance to
Phase II.

Phase Il shall be the solicitation of a technical proposal, including a conceptual design for
the project, from the SBAC nominated firms.

Phase Il shall be the solicitation of a cost proposal from the SBAC nominated firms.

Phase | Requirements. Submit proposals as detailed in Section 5 of this chapter, including the
following minimum information:

6.3.1

6.3.2

6.3.3

6.3.4

6.3.5

Demonstrate ability to perform projects comparable in design, scope, and complexity.
References from Owners for whom building-design projects have been performed.

Qualifications of personnel who will manage the design and the construction aspects of
the project.

Names and qualifications of the primary design consultants and Contractors with whom
the design-builder proposes to (sub) contract. Identified consultants or Contractors may
not be replaced without the written approval of the Owner.

Bonding capacity, including providing a public works bond (K.S.A. 60-1111) and evidence
of such bonding capacity. Failure to present such evidence will deem the firm as
unqualified for selection under this subsection.

SBAC shall evaluate submitted proposals in accordance with the requirements of the notice and

as follows.

6.4.1  Assign points to each proposal in accordance with the instructions of the RFP.

6.4.2 SBAC shall have discretion to disqualify any proposer that lacks the minimum
qualifications required to perform the work.

6.4.3 Qualified proposers selected will proceed to Phase Il of the selection process.

Part B — Chapter 7 — Procurement of Alternative Project Delivery Building Construction
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6.5

6.6

6.7

6.4.4

6.4.5

6.4.6

6.4.7

6.4.8

Proposers lacking the necessary qualifications shall not proceed to Phase II.

If three qualified proposers cannot be identified, the contracting process shall cease.
Price or fee shall not be considered as part of the Phase | pre-qualification criteria.
Designers shall be evaluated in accordance with the requirements of K.S.A. 74-7003.

Points assigned in the Phase | evaluation process shall not carry forward to Phase Il of
the process.

Proposers nominated by the SBAC shall advance to Phase Il and be ranked on points given by
the Negotiating Committee in Phases Il and Ill only. The two-phase evaluation and scoring
process shall be combined to determine the greatest value to the Owner.

Phase Il Process. Pre-qualified firms selected in Phase | shall receive a RFP requiring their
technical proposal and conceptual design for the project

6.6.1

6.6.2

6.6.3

6.6.4

6.6.5

Proposals for Phase |l and Phase Ill (cost of construction) shall be submitted
concurrently in separate submittals.

Proposers shall submit their design for the project to the level of detail required in the
RFP.

Design submittal shall be evaluated and assigned points in accordance with the
requirements of the RFP.

Maximum of 20% of the points awarded in Phase Il may be based on proposer’s
qualifications and ability to design, construct, and deliver the project on time and within
budget.

Design proposal shall not contain any reference to cost of the proposal. Cost proposals
shall be opened only after the design proposals have been evaluated and assigned
points.

Phase Ill Process.

6.7.1

6.7.2

6.7.3

6.7.4

6.7.5

Proposal for a firm fixed cost of construction shall be accompanied by bid security and
any other submittals as required by the RFP.

Upon receipt of all proposals from firms nominated by the SBAC, the Negotiating
Committee shall interview all proposers, allowing firms to present their proposed team
members, qualifications and conceptual plan. The team members will also answer
questions of the committee.

Proposed contract time, in calendar days, for completing the project as designed by the
proposer shall be considered as an element of evaluation. The RFP shall establish any
acceptable alternates to the design and corresponding contract time criteria. The RFP
shall establish a user delay value for each calendar day.

Cost and schedule proposals shall be submitted in accordance with the RFP. Failure to
submit a cost proposal on time shall be cause to reject the proposal.

Cost and schedule shall be opened and read aloud at the time and place specified in the
RFP. Evaluation team shall make public its scoring of Phase Il at the opening.

Part B — Chapter 7 — Procurement of Alternative Project Delivery Building Construction
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6.10
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Selection Process

6.8.1 Cost proposals shall be evaluated in accordance with the RFP. Each proposer’s
adjusted score shall be determined by adding Phase Il cost proposal to the product of
the proposed contract time and the user delay cost, and dividing that sum by the Phase I
score.

6.8.2 Responsive proposer with the lowest total number of points shall be awarded the
contract.

6.8.3 If DCC determines that it is not in the best interest of the Owner to proceed with the
project pursuant to the proposals offered by the proposer with the lowest total number of
points, DCC shall reject all proposals. If all proposals are rejected, all qualified proposers
with higher point totals shall receive a stipend and the proposer with the lowest number of
points shall receive an amount equal to two times such stipend.

6.8.4 If all proposals are rejected, DCC may solicit new proposals using different design
criteria, budget constraints, or qualifications.

Stipend

6.9.1 Owner shall pay a stipend as an inducement to qualified proposers for design-build
proposals, to each proposer nominated by the SBAC whose proposal is responsive but
not accepted.

6.9.2 Stipend amount shall be established in the RFP.

6.9.3 Upon payment of the stipend to an unsuccessful design-build proposer, the state shall
acquire a nonexclusive right to use the design submitted by the proposer. The proposer
shall have no further liability for its use by the state in any manner.

6.9.4 If proposer desires to retain all rights and interest in the design proposed, the proposer
shall forfeit the stipend.

Record of Selection Process

6.10.1 Bids conforming to the terms of the advertisement for design-build services, together with
the name of the bidders and with the successful bidder indicated, shall be recorded and
made available to public inspection upon request after the letting of the bid.

6.10.2 DCC shall, within five days after award of the contract, publish the name of the
successful bidder. The public notice shall show the phase Il and Ill scores and the
adjusted final score.

6.10.3 DCC shall, within five days after award of contract, have the names of all proposers
whose bids were not selected, together with phase Il and Ill scores and the final adjusted
score for each, available for public review.

6.10.4 The selection of the design build firm will be reported to the SBAC.

Part B — Chapter 7 — Procurement of Alternative Project Delivery Building Construction
Page 10 of 12



Building Design and Construction Manual

7.0 Approval and Selection Process Outlines

71 Construction Management At-Risk
Activit Time Sequence / Target Days Actual Project
y Requirements Week  Allocated Time Example
Annual Statement of Qualifications January of each vear ) )
(submit annually or for specific project) ry Y
= Agency submits to DCC written program Minimum 1 week prior to A 7
3 and request to utilize Alt. Delivery Method SBAC meeting
a
>3 DCC / Agency drafts advertisement for Complete prior to SBAC ) )
g public hearing regarding using CM At-Risk meeting
TD ) . .
§ & SBAC establishes a date/time fgr public Once a month 0 0
Q_E hearing at next scheduled meeting
Q.
g G DCC submits advertisement to Kansas No later than Wednesday of ) )
o % Register each week
ne_ % Thursday following the
Lo Kansas Register published Wednesday deadline 1 8
9]
< SBAC conducts public hearing (typically Minimum 15 days after
T - ; ; 4 20
o on date of and prior to next meeting) advertisement
L
% SBAC determines if project meets criteria Process continues - Yes/No - -
DCC / Agency drafts advertisement for Complete prior to ad 5 7
SOQ from CM At-Risk firms submittal date
g DCC / Agency drafts RFP for CM At-Risk RFP can be written prior to ) )
B firms SBAC nominations
o
€ % DCC submits advertisement to Kansas NLT Wednesday of each ) )
2 g Register to request SOQ week
o8 < .
- . . Thursday following the
S Kansas Register published ? 6 8
——
% o Firms submit SOQ advertisement 8 15
% SBAC receives proposals for review and Minimum 10 days before 2nd 10 10
a S .
nominations at next meeting Wednesday of month
Firms notified of selection After meeting - -
% | DCC/ Agency prepares final RFP RFP can be finalized earlier - -
38
@ ©
.o
= DCC distributes RFP to nominated firms Approved RFP available - -
w o
23
I .
& | Firms submit RFP Minimum 30 days after 14 30
x advertisement
Negotiating Committee receives RFQ for Time required depends on 15 7
- review, interviews and selection project complexity
c O - -
S8 L. . . Time required depends on
g £ g | Negotiating Committee establishes availability of Negotiating 16 7
28 interview dates and conducts interviews C ittee & fi
89y ommittee & firms
. % 2 | Negotiating Committee selects best . .
R R : ) Time required depends on
=028 value proposal and negotiates final roiect comolexit 17 7
we § contract prol plexity
[e]
% P w | DCC prepares contract 18 7
az
CM At-Risk & Agency sign contract End of Process 19 7
CM At-Risk starts work (20) 140
July 2016
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7.2 Design Build

Activit Time Sequence / Target Days E’éz:gfle
y Requirements Week  Allocated Project Time
Annual Statement of Qualifications January of each vear ) )
(submit annually or for specific project) Y y
Agency submits to DCC written program Minimum 1 week prior to 1 7
§ and request to utilize Alt. Delivery Method SBAC meeting
[e]
oy DCC / Agency drafts advertisement for Complete prior to SBAC ) }
3 public hearing regarding using Design-Build meeting
a
g % :BA_C establishes a date / tlme_for public Meet once a month 0 0
o earing at next scheduled meeting
Q.
awn
f, N DCC submits advertisement to Kansas No later than Wednesday of ) )
8 £ | Register each week
<]
o= . . Thursday following the
LIIJ 0 Kansas Register published Wednesday deadline 1 8
9]
% SBAC conducts public hearing (typically on Minimum 15 days after 4 20
o date of and prior to next meeting) advertisement
|
14
o SBAC determines if project meets criteria Process continues - Yes/No - -
DCC / Agency drafts advertisement for Complete prior to ad 5 7
SOQ from Design-Build firms submittal date
@ DCC / Agency drafts RFP for Design-Build FRP can be written prior to ) )
i) firms SBAC nominations
@© —_
E % DCC submits advertisement to Kansas NLT Wednesday of each ) )
Z° g Register to request SOQ week
o8 < -
- . . Thursday following the
8 @ Kansas Register published Wednesday deadline 6 8
i Mini 15d ft
L2 : : inimum ays after
'{H o Firms submit SOQ advertisement 8 15
% SBAC receives proposals for review and Minimum 10 days before 2nd 10 10
o nominations at next meeting Wednesday of month
Firms notified of selection After meeting - -
o DCC / Agency prepare final RFP RFP can be finalized earlier - -
57
= é S | DCC distributes RFP to nominated firms Approved RFP available - -
w
=
0 =5 e
% € < | Firms submit RFP Mlnlmgm 45 days after 16 45
o advertisement
Negotiating Committee receive RFQ for Time required depends on 17 7
= interviews and selection project complexity
§8% i i
S € @ | Negotiating Committee establishes T|m_e re;qwred depe_nd_s on
© 0T | . . . . availability of Negotiating 18 7
o O o | interview dates and conducts interviews C . )
N o5 A ommittee & firms
=5 © | Negotiating Committee selects best value Time required depends on 19 7
% © § | proposal and negotiates final contract project complexity
< o =
E §3 DCC prepares contract 20 7
Design-Builder & Agency sign contract End of Process 21 7
Design-Builder starts work NTP issued (22) 155
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